CENTENNIAL COMMUNICATIONS

3349 Route 148, Building A
wall, New Jersey 07719
732-556-2200

August 8, 2006

Kris Monteith, Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW

Room 7-C723

Washington, DC 20554

Catherine W. Seidel, Acting Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re: Fourteenth Quarterly Report of
Centennial Communications Corp. on E911 Compliance

Dear Ms. Monteith and Ms. Seidel:

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,! and
the request of Commission staff, Centennial Communications Corp. (“Centennial”)
hereby voluntarily files this fourteenth Quarterly Report detailing our progress in
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.
Centennial filed its last quarterly progress report on May 4, 2006. Because
Centennial provides CMRS service both in and outside of the continental United
States, this report is divided into two sections -- the first explaining the status of
Phase IT E911 deployment in Puerto Rico and the U.S. Virgin Islands, and the
second part reports on Phase II E911 deployment in our domestic markets. In
addition, we are attaching the Excel spreadsheet detailing our E911
implementation status.2

L. Puerto Rico/U.S. Virgin Islands

1 FCC 02-210, released July 26, 2002.

2 See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on
Wireless E911 Implementation, DA 03-1902, released June 6, 2003.
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Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B
block broadband PCS license for MTA 25 — Puerto Rico/US Virgin Islands.
Although Centennial initially deployed a network-based solution to effectuate E911
service in Puerto Rico, Centennial has since initiated a complete upgrade of its
system there. As part of that overhaul, Centennial has upgraded from Lucent to
Nortel switches, effectively replacing its entire network. Consequently, Centennial
necessarily switched from a network- to a handset-based solution for the provision
of E911 services, thus potentially increasing the overall system reliability and
accuracy with which subscribers can be located in an emergency, through use of
GPS-enabled devices in individual handsets.

A single PSAP serves Centennial’s entire Puerto Rican service area. On
November 4, 2003, Centennial received a request for Phase I and II E911 service
from this sole PSAP. Centennial and the PSAP had been working towards
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.
However due to persistent equipment compatibility problems between Centennial
and the PSAP, the parties agreed to extend the Phase II deployment target until
August 20, 2004, and both Phase I and Phase II service has since been implemented
via a network-based solution.

With respect to the switch to a handset-based solution, Centennial worked
closely with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met
as soon as practicable. Significantly, Centennial committed to maintaining its
network-based E911 solution, concurrent with adapting to a handset-based solution,
until December 31, 2006. The PSAP — Junta de Gobierno del Servicio 911 — has not
indicated any objections to, or concerns with, Centennial’s proposal. On November
3, 2005, Centennial notified the FCC of its change in solution to provide E911
service, and also requested a limited waiver of the December 31, 2005 95%
penetration requirement set forth at 47 C.F.R. § 20.18(g)(1)(v) of the Commission’s
rules. Significantly, Centennial recently advised the Commission that as of July 18,
2006, it had achieved a 95.55% GPS-capable handset penetration rate, and is in
compliance with the FCC’s rules for handset-based E911 solutions.

Centennial also provides service to the U.S. Virgin Islands of St. Croix and
St. Thomas under its B Block license for MTA 25. Each island is served by a single
PSAP; however at this point, neither PSAP has made a request to Centennial for
either Phase I or Phase II E911 service.

Domestic Markets
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Through five different subsidiaries,? Centennial holds licenses to provide
digital cellular and PCS service in 33 markets in the Midwest and Southern United
States. Centennial provides CMRS in the following six states: Indiana, Louisiana,
Michigan, Mississippi, Ohio and Texas. Centennial utilizes TCS as its E911
partner and has chosen a network-based solution offered by Andrew Corporation to
deploy Phase II E911 in its domestic markets.4

Phase I Service — Centennial continues to make significant progress
initiating Phase I service to PSAPs. To date, we have initiated Phase I E911 service
to 147 PSAPs in our domestic markets. As we have previously reported, Centennial
continues to receive PSAP requests for Phase I E911 service and we continue to
implement Phase I service as valid requests are received. Phase I E911 service has
been fully deployed in our Indiana, Michigan and Texas markets. Centennial also
notes that, to date, we have received two valid requests for Phase I E911 service
from PSAPs in the state of Ohio. We have deployed Phase I service in Defiance
County; however, in Paulding County the PSAP is experiencing implementation
1ssues. We expect their equipment upgrade to be completed in mid-September.
Centennial also implemented Phase I service to Tangipahoa Parish, Louisiana on
May 16, 2006.

Phase II Service - We are implementing Andrew Corporation’s “Geometrix”
network overlay solution for E911 Phase II compliance in our domestic markets.
Since the filing of our last quarterly report, Centennial has activated thirteen new
counties to Phase II compliance. In total, we have integrated eighty two PSAP
markets into a “Live” status, and we have five markets in various stages of the
1mplementation process.

As we previously reported, Centennial experienced deployment difficulties in
four central Michigan counties - Gladwin, Gratiot, Ogemaw, and Roscommon - due
to lack of cell site density. Centennial has since been successful in initiating service
in Gladwin and Gratiot counties; however, we continue to experience difficulty in
Roscommon and Ogemaw. While implementation was attempted, it was
unsuccessful due to accuracy issues. In order to improve accuracy to an acceptable
level in all four listed Michigan counties, we are making site adjustments and
deploying equipment at five Phase II GEO-only sites. While this is a time-

3 Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC,
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular
Telephone Company.

4 See Centennial Communications Corp. Amended Report on E911 Reporting Requirements,
filed September 9, 2002.
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consuming process, which is further complicated by the lack of cell tower sites in the
region, we remain in regular contact with the affected PSAP directors, and they
have not objected to our revised deployment schedule. We anticipate that the two
new GEO-only sites for Roscommon and Ogemaw will be completed by mid-
September and integration with the PSAPs scheduled for October.

Centennial has successfully integrated all Texas PSAPs to Phase II status
that have requested Phase II service. Presently, we have one pending Phase II
E911 service request from a PSAP in Ohio and two pending Phase II requests from
PSAPs in Mississippi. The Paulding County, Ohio PSAP is in the process of
upgrading their equipment to accept Phase II data. In Mississippi, both the Lincoln
County and Claiborne/Port Gibson PSAPs are scheduled for Phase II deployment in
September. Centennial continues to work cooperatively with PSAPs when we
encounter issues that result in delays to the previously-negotiated mutually
acceptable deployment dates.

In sum, Centennial is presently in compliance with all applicable Phase 11
deployment benchmarks, either through meeting the six-month deadline, or
negotiating mutually acceptable alternative deployment dates. Phase I & II
implementation remain a high priority with Centennial in each of the PSAP’s in its
domestic markets. Centennial will continue to work cooperatively with PSAPs to
deliver the requested service in a timely and efficient manner.

III.  Affidavit

I hereby declare under penalty of perjury that the information provided in
this response is true and accurate to the best of my knowledge, information and
belief.

If you have any questions regarding this report, or require additional
information, please contact me.
Sincerely,

/s/ William Roughton

William Roughton

Vice President, Legal and Regulatory
Affairs

Centennial Communications Corp.
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cc: John Ramsey, Executive Director
Association of Public-Safety Communications
Officials-International, Inc.
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Steven Marzolf, President

NASNA

VITA/Division Public Safety Communications
110 S. 7th Street

Suite 135

Richmond, VA 23219-3931

Robert M. Gurss

Director, Legal & Government Affairs
APCO International

1725 DeSales Street, NW, #808
Washington, DC 20036

James R. Hobson

Miller & Van Eaton, PLLC

1155 Connecticut Avenue, NW, Suite 1000
Washington, DC 20036

Counsel for NENA

Terry Peters, Executive Director
NENA

4350 N. Fairfax Drive

Suite 750

Arlington, VA 22203-1695



